COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 20/ 2003

ESTI MATE SUMVARY 09: 09: 34
CONTI D: C13998 ESTI MATE NO. 0005 FI NL SPEC YR: 2002
PCN: 13998- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0 DAYS TIME ALLOW 75 WORK DAYS
PONCHA PASS TO PONCHA SPRI NGS PERCENT TIME:  77.33 ORI G TI ME ALLOW 75 WORK DAYS
PROJIECT NO. NH 2852-014
Poncha Pass to Poncha Springs
NAME OF ROAD:
PROQJIECT COUNTI ES: CHAFFEE
CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 20/ 2003 DATE TI ME STARTED 04/21/2003
BOX 61 DATE LET 03/ 06/ 2003 DATE WORK BEGAN 04/ 21/ 2003
TRINITY RANCH ROAD DATE AWARDED 03/ 25/ 2003 DATE TI ME SToPPED 07/17/2003
DATE CONTRACT EXECUTED  04/09/2003 DATE ACCEPTED 07/17/ 2003
WETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 04/ 21/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 2,294, 961. 44 PARTI Cl PATI NG $ 2,121, 070. 40 $ 0. 00
AWARD PRQJECT AMT: $  2,333,589.64 NON- PARTI Cl PATI NG 173, 891. 04 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,294, 961. 44 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,294, 961. 44 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 18, 961. 57
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,294, 961. 44 18, 961. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
ANOUNT DUE 2,294, 961. 44 18, 961. 57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18, 961. 57

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00015

0010

202- 00019

0015

202- 00035

0020

202- 00037

0025

202- 00150

0030

202- 00240

0035

202- 01130

0040

202- 01300

0045

202- 04002

0050

203- 00060

0055 203-00100

C13998
13998-BI D
NH 2852-014
| TEM
DESCRI PTI ON

*REMOVAL OF HEADWALL

*REMOVAL OF | NLET

*REMOVAL OF PI PE

*REMOVAL OF END SECTI ON

*REMOVAL OF WALL W NGWALL

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*CLEAN CULVERT

* EMBANKMVENT MATERI AL ( COVPLETE

*MUCK EXCAVATI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT PREV QTY/
QUANTI TY/ QTY THI'S PER OD
UNI TS QTY TO DATE
UNI T PRI CE
6. 000 6. 000
EACH 0. 000
372. 87000 6. 000
5. 000 5. 000
EACH 0. 000
267. 06000 5. 000
106. 000 106. 000
LF 0. 000
14. 14000 106. 000
3.000 3.000
EACH 0. 000
194. 25000 3.000
2.000 2.000
EACH 0. 000
559. 29000 2.000
1, 621. 000 1, 621. 000
5% 0. 000
4. 46000 1, 621. 000
856. 000 856. 000
LF 0. 000
2.00000 856. 000
29. 000 29. 000
EACH 0. 000
100. 00000 29. 000
8. 000 8. 000
EACH 0. 000
1, 200. 00000 8. 000
I'N PLACE) 647. 000 647. 000
cy 0. 000
6. 19000 647. 000
48. 000 48. 000
cy 0. 000

13. 00000 48. 000
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AMOUNT

2,237

1,335

1,498

582.

1,118

7,229

1,712

2,900

9, 600

4,004

624.

22

30

84

75

58

66

00

00

00

93

00



CONTI D C13998 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13998- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: NH 2852-014 ESTI MATE NO 0005 09: 09: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01140 ROLLING 19. 000 19. 000
HOUR 0. 000 0.00
80. 00000 19. 000 1, 520. 00
0065 203-01500  BLADI NG 20. 000 20. 000
HOUR 0. 000 0.00
90. 00000 20. 000 1, 800. 00
0070 203-01594  COVBI NATI ON LOADER 16. 000 16. 000
HOUR 0. 000 0.00
80. 00000 16. 000 1, 280. 00
0075 203-01597  *POTHOLI NG 41. 000 41.000
HOUR 0. 000 0.00
133. 00000 41. 000 5, 453. 00
0080 206-00000  *STRUCTURE EXCAVATI ON 376. 000 376. 000
oY 0. 000 0.00
14. 00000 376. 000 5,264. 00
0085 206-00065  *STRUCTURE BACKFI LL (FLOWFILL) 176. 700 176. 700
oy 0. 000 0.00
103. 95000 176. 700 18, 367. 97
0090 206-00505  *FI LTER MATERI AL ( SPECI AL) 191. 000 191. 000
oY 0. 000 0.00
9. 97000 191. 000 1, 904, 27
0095 208-00005 EROSI ON LOG 322. 000 322. 000
LF 0. 000 0.00
5. 00000 322. 000 1,610. 00
0100 208-00100  SEDI MENT REMOVAL AND Di SPOSAL 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
0105 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
Ls 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
0110 210-00011  RESET MAILBOX STRUCTURE (TYPE 1) 1. 000 1. 000
EACH 0. 000 0.00

100. 00000 1. 000 100. 00



CONTI D C13998 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13998- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: NH 2852-014 ESTI MATE NO 0005 09: 09: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-01130 *RESET GUARDRAI L TYPE 3 1, 340. 000 1, 340. 000
LF 0. 000 0. 00
7. 50000 1, 340. 000 10, 050. 00
0120 210-04200 *ADJUST GUARDRAI L 15, 073. 000 15, 073. 000
LE 0. 000 0.00
2. 25000 15, 073. 000 33,914. 25
0125 212-00006 *SEEDI NG ( NATI VE) 1. 000 1. 000
ACRE 0. 000 0. 00
590. 00000 1. 000 590. 00
0130 213-00000  *MILCHI NG 1. 000 1. 000
ACRE 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0135 304-09014  *AGGREGATE BASE COURSE ( SPECI AL) 4,863. 230 4, 863. 230
TON 0. 000 0. 00
10. 00000 4,863. 230 48, 632. 30
0140 403-00721  HOT BI TUM NOUS PAVEMENT ( PATCHING) (ASPHALT) 250. 000 250. 000
sy 0. 000 0.00
30. 00000 250. 000 7,500. 00
0145 403-34701  *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) 24, 869. 600 24, 869. 600
TON 0. 000 0. 00
23.17000 24, 869. 600 576, 228. 63
0150 403-35701  HOT BI TUM NOUS PAVEMENT ( GRADI NG S-FI NES) (75) 10, 359. 350 10, 359. 350
TON 0. 000 0.00
23. 17000 10, 359. 350 240, 026. 14
0155 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 3,012. 030 3,012. 030
TON 0. 000 0. 00
250. 33000 3,012. 030 754, 001. 47
0160 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 14, 875. 000 14, 875. 000
GAL 0. 000 0.00
0. 85000 14, 875. 000 12, 643. 75
0165 420-00110  *GEOTEXTI LE ( DRAI NAGE) (CLASS A) 1, 454. 000 1, 454. 000
sy 0. 000 0. 00

1. 52000 1, 454. 000 2,210.08



CONTI D C13998 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13998- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: NH 2852-014 ESTI MATE NO 0005 09: 09: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 420-00130 * GEOTEXTI LE ( SEPARATOR) ( CLASS A) 106. 000 106. 000
SY 0. 000 0. 00
1. 57000 106. 000 166. 42
0175 506- 00030 *GROUTED RI PRAP 7.000 7.000
cY 0. 000 0. 00
100. 00000 7.000 700. 00
0180 506-00212 *RI PRAP (12 | NCH) 30. 000 30. 000
(14 0. 000 0. 00
30. 45000 30. 000 913. 50
0185 507-00400 Bl TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 56. 620 56. 620
TON 0. 000 0. 00
100. 00000 56. 620 5, 662. 00
0190 601-03030 * CONCRETE CLASS D (BOX CULVERT) 15. 000 15. 000
(14 0. 000 0. 00
464. 00000 15. 000 6, 960. 00
0195 601- 03050 * CONCRETE CLASS D (WALL) 12. 000 12. 000
cY 0. 000 0. 00
430. 00000 12. 000 5, 160. 00
0200 602-00000 *REI NFORCI NG STEEL 3, 143. 000 3, 143. 000
LB 0. 000 0. 00
1. 00000 3, 143. 000 3,143.00
0205 603-10240 *24 | NCH CORRUGATED STEEL PI PE 73.000 73. 000
LF 0. 000 0. 00
59. 86000 73. 000 4, 369. 78
0210 603-10300 *30 | NCH CORRUGATED STEEL PI PE 94. 000 94. 000
LF 0. 000 0. 00
73. 73000 94. 000 6, 930. 62
0215 603-10360 *36 | NCH CORRUGATED STEEL PI PE 20. 000 20. 000
LF 0. 000 0. 00
77.61000 20. 000 1,552. 20
0220 603-30024 *24 I NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0. 00

313. 44000 2.000 626. 88



CONTI D: C13998 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13998- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: NH 2852-014 ESTI MATE NO 0005 09: 09: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 603-30036 *36 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
462. 76000 1. 000 462.76
0230 604-00305 *INLET TYPE C (5 FOOT) 8. 000 8. 000
EACH 0. 000 0.00
2, 100. 00000 8. 000 16, 800. 00
0235 604-00505 *INLET TYPE D (5 FOOT) 4. 000 4. 000
EACH 0. 000 0.00
2, 688. 09000 4. 000 10, 752. 36
0240 605-00120 *12 | NCH PERFORATED Pl PE UNDERDRAI N 975. 000 975. 000
LF 0. 000 0.00
15. 90000 975. 000 15, 502. 50
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 550. 000 550. 000
LF 0. 000 0.00
11. 80000 550. 000 6, 490. 00
0250 606-00601 *GUARDRAIL TYPE 6 (6-3 POST SPACING THRI E BEAM 963. 000 963. 000
LF 0. 000 0.00
13. 80000 963. 000 13, 289. 40
0255 606-01320 *END ANCHORAGE TYPE 3B 2.000 2.000
EACH 0. 000 0.00
600. 00000 2.000 1, 200. 00
0260 606-01390 *END ANCHORAGE TYPE 3K 1. 000 1. 000
EACH 0. 000 0.00
750. 00000 1. 000 750. 00
0265 606-02003 *END ANCHORAGE ( NONFLARED) 2.000 2.000
EACH 0. 000 0.00
1, 650. 00000 2.000 3, 300. 00
0270 606-02005 *END ANCHORAGE ( FLARED) 30. 000 30. 000
EACH 0. 000 0.00
1, 183. 00000 30. 000 35, 490. 00
0275 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
7, 900. 00000 1. 000 7, 900. 00



CONTI D C13998 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13998- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: NH 2852-014 ESTI MATE NO 0005 09: 09: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 626-00000  *NMOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
39, 945. 00000 1. 000 39, 945. 00
0285 627-00005 *EPOXY PAVEMENT MARKI NG 512. 000 512. 000
GAL 0. 000 0.00
45. 00000 512. 000 23, 040. 00
0290 627-30410 *PREFORVED THERMOPLASTI C PAVENENT MARKI NG ( XWALK- STOP 108. 000 108. 000
LI NE
) SF 0. 000 0. 00
10. 00000 108. 000 1, 080. 00
0295 630-00000 *FLAGG NG 2,301. 000 2,301. 000
HOUR 0. 000 0.00
19. 75000 2,301. 000 45, 444,75
0300 630-00007 *TRAFFI C CONTROL | NSPECTI ON 32. 000 32. 000
DAY 0. 000 0. 00
80. 00000 32.000 2, 560. 00
0305 630-00012 *TRAFFI C CONTROL MANAGEVENT 56. 000 56. 000
DAY 0. 000 0.00
380. 00000 56. 000 21, 280. 00
0310 630-80341  *CONSTRUCTI ON TRAFFI C SIGN (PANEL Sl ZE A) 26. 000 26. 000
EACH 0. 000 0. 00
30. 00000 26.000 780. 00
0315 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 70. 000 70. 000
EACH 0. 000 0.00
28. 00000 70. 000 1, 960. 00
0320 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 10. 000 10. 000
EACH 0. 000 0. 00
35. 00000 10. 000 350. 00
0325 630-80355 *PORTABLE MESSAGE S| GN PANEL 1. 000 1. 000
EACH 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0330 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 2.000
TYPE
) EACH 0. 000 0. 00

900. 00000 2.000 1, 800. 00



CONTI D: C13998 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13998- BI D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: NH 2852-014 ESTI MATE NO 0005 09: 09: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80360 *DRUM CHANNELI ZI NG DEVI CE 190. 000 190. 000
EACH 0. 000 0.00
20. 00000 190. 000 3, 800. 00
0340 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 5. 000 5. 000
EACH 0. 000 0. 00
30. 00000 5. 000 150. 00
0345 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 150. 000 150. 000
LF 0. 000 0.00
9. 00000 150. 000 1, 350. 00
0350 630-80380 *TRAFFI C CONE 300. 000 300. 000
EACH 0. 000 0. 00
5. 00000 300. 000 1, 500. 00
0355 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0360 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0365 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 1. 000 1. 000
TEMPORAR
( ") EACH 0. 000 0.00
900. 00000 1. 000 900. 00
0370 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 15, 694. 780 15, 694. 780
FA 0. 000 0.00
1. 00000 15, 694. 780 15, 694. 78
0380 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70023 F/A ON-THE-JOB TRAI NEE 555. 000 555. 000
FA 0. 000 0.00
1. 00000 555. 000 555. 00



CONTI D: C13998 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13998- Bl D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: NH 2852-014 ESTI MATE NO 0005 09: 09: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 33, 365. 310 33, 365. 310
F A 0. 000 0.00
1. 00000 33, 365. 310 33, 365. 31
0395 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70060 F/ A ADJUST UTILITIES 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0435 900-00011  ADDED | TEM (POUND)/ MJLCH TACKI FI ER 300. 000 300. 000
LB 0. 000 0.00
4.85000 300. 000 1, 455. 00
CAT 0200  CURRENT AMT $ 2,112, 070.40$ 0.00$% 2,112, 070. 40
CAT NO0280 ROADWAY (NON FED Al D)
0410 403-09500 FURNI SH HOT Bl TUM NOUS PAVENENT 4,991. 560 4,991. 560
TON 0. 000 0.00
14. 36000 4,991. 560 71, 678. 80
0415 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 408. 310 408. 310
TON 0. 000 0.00
250. 33000 408. 310 102, 212. 24
CAT 0280  CURRENT AMT $  173,891.04$ 0.00$ 173,891.04
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0420 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0425 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
4,000. 00000 1. 000 4, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D: C13998
PCN: 13998- BI D ESTI MATE RUN 10/ 20/ 2003
PRQJECT: NH 2852-014 ESTI MATE NO 0005 09: 09: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT

UNI T PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0430 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 9, 000. 00 $ 0.00$% 9, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,294, 961.44 $

0.00$ 2,294,961. 44



